

**Division of Environmental Health & Safety and
Physical Plant Department**

June 4, 2008

Annual

**Fire Evacuation, Emergency Lighting and Fire Alarm Testing Schedule
Academic & Administrative Buildings
Summer 2008**

Preliminary Draft

June 16 – July 3, 2008

Week 1

	<u>Date</u>	<u>Time</u>	<u>Building</u>	<u>Power Shutdown</u>
Monday	June 16	7:30am	Apiary Lab	No
		7:45am	Fernald Hall	No
		8:15am	Clark Hall	No
		8:30am	Arnold	No
		9:15am	University Apartments	No
		9:45am	Visitors' Center	No
		10:30am	Chancellor's House	No
		11:00am	Research Administration - 70 Butterfield Terrace	No
Wednesday	June 18	7:30am	East Experiment	No
		7:45am	West Experiment	No
		8:00am	Lederle	No
		10:00am	Lederle Low Rise	No
		10:45am	Conte Polymer Science	No
		1:00pm	French Hall	No
		1:30pm	Hills North & South	No
		2:15am	PRC Chiller Facility	No
Thursday	June 19	7:30am	Berkshire D.C	No
		9:30am	Hampshire D.C.	No
		10:30am	Mahar	No
		11:00am	School of Management	No
		(Includes Alfond Addition with power shut-down)		Yes
		12:45pm	Curry Hicks	No
		1:30pm	Student Union	No
Friday	June 20	7:30am	Worcester D.C	No
		8:15am	Franklin D.C.	No
		8:30am	New Africa House	No
		9:00am	University Club/Shade Tree	No
		10:30am	Wilder	No
		11:00am	358 North Pleasant St.	No
		11:30am	Tillson Power Plant	No
		1:00pm	Fine Arts Center	Yes

Environmental Health & Safety and Physical Plant Department
 Fire Evacuation, Emergency Lighting, and Fire Alarm Testing Schedule
 Academic & Administrative Buildings

Summer 2008

Week 2

	<u>Date</u>	<u>Time</u>	<u>Building</u>	<u>Power Shutdown</u>
Monday	June 23	7:30am	Dickinson Hall	Yes
		8:15am	Goodell	
		9:15am	Thompson Towers and Auditorium	No
		10:30am	Goessmann Old and New	No
		12:30pm	Morrill IVS, IVN, Public Health (Measure sound)	No
		1:30pm	Morrill II, III	
Tuesday	June 24	8:30am		
		9:00am	Montague House	No
		9:30am	Mather Building – 37 Mather Drive	No
		10:30am	Nelson House – 505 East Pleasant St.	No
		11:00am	Astronomy	No
		11:15am	Gunness	No
		11:30am	Duda Hall	No
		1:00pm	Engineering Shops	No
		1:30pm	Marston	No
Wednesday	June 25	7:30am	Knowles	No
		8:00am	Marcus Hall & Gunness Student Center	No
		8:30am	Computer Science	No
		9:00am	Campus Center and Garage emergency lighting	Yes
		10:30am	Paige Lab, Thayer (generator only)	Yes
		11:00am	Bowditch Hall	No
		11:15am	Holdsworth	No
		11:45am	Hatch	No
		12:45pm	Station Services	No
		1:30pm	IPF	No
		1:45pm	Tillson Poultry Farm / Small Engine Repair	No
		2:15pm	Waste Treatment / Coal Yard	No
Thursday	June 26	7:30am	Physical Plant, Trailer, Flammable Storage	No
		8:30am	PVTA Bus Garage (Notify Al Byam)	No
		9:30am	Aux. Storage Warehouse	No
		10:30am	Wysocki House	No
		11:00am	Trailers at Totman	No
		11:15am	Totman	No
		1:00pm	Engineering Lab II	No
Friday	June 27	7:30am	UHS	Yes
		8:30am	Dubois Library	Yes
		10:30am	Stockbridge Hall	Yes
		11:00am	Flint Lab	No
		11:15am	Old / New Chenoweth	No
		11:45am	Old Cold Storage	No
		12:45am	Ag Eng Complex	No
		1:15pm	Draper and Draper Annex	No
		1:45pm	New & Old Hasbrouck	No

Environmental Health & Safety and Physical Plant Department
 Fire Evacuation, Emergency Lighting, and Fire Alarm Testing Schedule
 Academic & Administrative Buildings

Summer 2008

Week 3

	<u>Date</u>	<u>Time</u>	<u>Building</u>	<u>Power Shutdown</u>
Monday	June 30	7:30am	Memorial Hall	No
		8:00am	Herter Hall	No
		9:00am	Whitmore	No
		9:30am	Munson Hall	No
		10:30am	Munson Annex	No
		11:00am	Hampden D.C.	No
		11:30am	Grinnell	No
Tuesday	July 1	7:30am	Farley Lodge	No
		7:45am	Bowditch Lodge	No
		8:00am	Toddler House	No
		8:30am	Marks Meadow	No
		9:00am	Furcolo	No
		9:30am	Bartlett Hall	No
		10:30am	Boyden	No
		11:00am	Hadley Farm: Manor House(smokes), Main Barn, Lawrence Arena	No
Wednesday	July 2	7:30am	Old Power Plant	No
		8:30am	Thompson Telcom Trailers	No
		9:00am	Blaisdell House and Trailer	No
		9:15am	Photo Lab	No
		9:45am	South College	No
		10:30am	Machmer	No
		11:15am	DEM Forestry and Parks Building	No
		11:45am	Dakin House	No
Thursday	July 3	Open		

Animal Care: To be scheduled
 Tobin : To be scheduled

Note: The following facilities will not be tested under this program:

Skinner - Under Renovation
 Mullins Center - Under Contract
 Berkshire House – New Fire Alarm Installation
 Middlesex House – New Fire Alarm Installation
 Hampshire House – New Fire Alarm Installation
 Studio Arts Building – Recent Acceptance